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Agenda

� Project Updates – Steve Daniels

� Business Process Updates – Steve Daniels

� Internal Controls – Steve Daniels

� Budget Checking and other Batch Processes – Jim Welsh

� Training – Daniel Kinnamon

� Special Disbursing Officer (SDO) Accounts – Daniel 
Kinnamon
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Project Updates

Project Schedule
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Project Updates

System Testing Update

� During the month of August, the ENCOMPASS Project 
Team developed and successfully executed 100+ test 
scripts 

� Internal Control workgroup continues to test core scripts 
as part of user security definitions

� Conclusion of integration testing = key milestone for 
testing of all objects
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Project Updates

Project Plan Checklist

� The ENCOMPASS project team has developed some additional 
templates to accompany the project plan checklist:

– Baseline PeopleSoft Training Template: used to assess current PeopleSoft 
capabilities of your staff and to identify additional training needs

– Internal Controls Template: used to document how your agency conducts its 
financial processes; specifically, who initiates, enters, and approves your 
agency’s financial transactions for requisitions, purchase orders, payment 
vouchers, assets, and general ledger

� Agencies should utilize the new templates in conjunction with 
completing and executing the activities listed project plan 
checklist that was developed from the ENCOMPASS Agency 
"Top Ten" Action Items list
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Project Updates

Project Plan Checklist (cont.)

� The ENCOMPASS Project Team has developed a Readiness 
Assessment Dashboard to track agency progress in completing the 
activities listed in the project plan checklist

� The ENCOMPASS Project Team will assign a red or green rating for
each dashboard activity

� The ENCOMPASS Project Team will use the dashboard to highlight 
and address areas where it appears that agencies are falling behind

Agency has addressed the activity and or is in the process of 
addressing the activity; green signifies that the agency is on the 
proper track to completing the activity; all activities will not be 
applicable to all agencies, green can also signify this situation (e.g. 
the need to implement the new file formats)

GREEN

Agency needs to address activity in preparation for ENCOMPASS 
go-live; red status can signify that agencies have not addressed the 
activity or that agencies are executing the activity, but still need to 
make significant progress

RED
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Project Updates

Project Plan Checklist (cont.)

� The Readiness Assessment Dashboard includes the 
following activities:

– Balance and Reconcile (revenues/expenditures, purchase orders, and 
assets)

– COA Mapping (core and project chartfields)

– SDO Accounts (review and close unnecessary accounts)

– Baseline PeopleSoft Training (current state assessment template)

– Internal Controls (current state assessment template)

– Common File Formats (plan to update payment systems)

– Policies and Procedures (plan to update if applicable)

– Project Management (project plan checklist, attend ENCOMPASS events)
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Project Updates

Balancing and Reconciliation

� We will close GL module for the August accounting period on 
September 24

� Reconcile open financial transactions in PeopleSoft to the financial 
transactions maintained by AOS (financial objects 1-5, purchase 
orders, and assets) 

� New recon tool available for Fixed Assets on ENCOMPASS site

� See the Balancing and Reconciliation Handbook located on the 
ENCOMPASS website for detailed instructions; September workshops:

– Thursday, September 20  &  Thursday, September 27 

September 1, 2007

Accounts Payable 

Accounting Period 

Close Date

September 24, 2007September 19, 2007August2

General Ledger 

Accounting Period 

Close Date

Balancing 

Reconciliation 

Completion Date

Month
FY 2008 

Accounting

Period
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Project Updates

Chart of Accounts (COA)

� The new Account listing is available for review on the 
ENCOMPASS website

– The file “Proposed ENCOMPASS Account Listing 8 30 07” is available in 
the “ENCOMPASS Documents” Directory under the “Chart of Accounts”
Folder 

– Listing includes the new ENCOMPASS Accounts and where applicable, 
the Current Object / Fund / Center that will be Mapped to these Accounts

� Accounts will be centrally mapped by the ENCOMPASS 
Project Team

� If there are additional Accounts that you require, please send 
an e-mail these new requested Accounts to ENCOMPASS
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Project Updates

COA – (cont.)

� The new Fund listing will be available for review on the 
ENCOMPASS website (new Fund listing will be posted to the 
same directory/folder as the Account Listing)

� Funds will be centrally mapped by the ENCOMPASS Project 
Team

� Each existing Fund Center combination will be mapped to a new 
Fund, with the following exceptions:

– Prior Year Fund Centers – Mapped to Fund & Budget Reference

– Federal Fund Centers – Mapped to Fund & Project

– Capital Fund Centers – Mapped to Fund & Project
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Project Updates

COA – (cont.)

Federal Funds:

� There will be one Federal Fund per State agency per Federal 
Granting agency; examples:

– DNR US Dept of Interior Fund

– DNR US Dept of Transportation Fund

– INDOT US Dept of Transportation Fund

� Exception:  Different Federal Funds will be required if either a
CAFR Major Fund or two different CAFR Fund Types are involved

� Projects will be utilized to separately track individual Federal Grants 
and Federal Appropriations currently reported in distinct Federal 
Fund Centers
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Project Updates

COA – (cont.)

Capital Funds:

� There will be one Capital Fund per State agency per State legal 
Fund (i.e., existing four digit Fund designation); examples:  

– DHS Capital General Fund

– DNR Capital General Fund

– DNR Capital Special Revenue Fund

� Projects will be utilized to separately track individual Capital
Projects and Capital Appropriations currently reported in distinct 
Capital Fund Centers
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Project Updates

Chartfield Mapping

� A significant number of additional chartfield combinations have 
been extracted from PeopleSoft and added to the mapping tool 
that agencies will need to map

� The ENCOMPASS OCM Team is analyzing the validity of the 
mapped chartfields and will be following up with each Business 
Unit to discuss results and corrections that need to be made

� Chartfield mapping is critical to the success of conversion testing 
that is taking place now up through go-live and also for the 
cutover to ENCOMPASS in January

� Agencies will need to continue mapping efforts through 
December as new chartfield strings are added to the mapping 
tool  
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Project Updates

Chartfield Mapping (cont.)

We have started Project Chartfield mapping

� Twelve agencies have had their new Project Chartfield values 
loaded into the mapping tool and will begin mapping immediately

� A second group of Business Units that currently use the Project 
Costing module are in the process of submitting their new values
and will also soon start their Project Chartfield mapping

� Agencies that have Federal Grants and or Capital Projects will 
need to enter them in ENCOMPASS (even if they are not 
currently using the Project Costing module) 

– Starting next week, agencies will be provided training on the Project Costing 
module and the State approach to Federal Grants and Capital Projects

– Once training is complete,  agencies will submit project chartfield values and 
then begin Project Chartfield mapping
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Business Process Updates

� After receiving feedback, we have made a few updates to 
business process changes that were presented during the 
Enterprise Pilot Delta sessions on July 26-27 and during the 
August Town Hall 

� Report of Collections (ROC): approval process has been 
streamlined to ensure funds are deposited with the 
Treasurer (TOS) as quickly as possible

– We have removed the requirement of an agency wet signature on the 
ROC form and having agency managers approve the PeopleSoft 
deposit entry prior to generating the ROC

– Instead, agency managers will approve the agency created accounting 
entries associated with the deposit in a later stage in the process
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Business Process Updates (cont.)

� Receivers: the process has been changed to remove the 
mandatory requirement that an Asset Tag Number field, 
Custodian field, and Location field be entered on all 
receivers

– We encourage you to complete these fields in the 
receivers, but they will not be required fields

– We are making this change to ensure the receiver can 
proceed to the voucher payment process to ensure timely 
payment

– These fields must be completed eventually within the 
Asset Management module 
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Internal Controls

Role Implementation

� Newly defined roles designed for systems internal controls are 
now being tested

� Next step – SBA and SBOA will pilot these roles as small 
agencies; a pilot will then be conducted with two larger 
agencies

� Completed roles will be fully defined and named so that 
agencies can fit staff into the roles

� Goal – to have all agencies converted to new roles in 
November

� Printable flowcharts for internal control processes broken 
down into letter or legal size will be available on ENCOMPASS 
website by the end of this week
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Budget Checking and Other Batch Processes

�Changes for all Business Units

�Changes for all Accounts Payable 
Administrator Roles

�Changes for Accounts Payable 
Operator Roles
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Training

� LOCAL FIRM ENTAP CHOSEN 

– Beginning in November 2007, ENTAP will be delivering end-
user training for PeopleSoft:

• General Ledger, Accounts Payables, EPro, Accounts Receivable, 
and Asset Management.

– In October you can expect to receive announcements and 
enrollment requests to sign up for these courses

– In mid-October on the ENCOMPASS web site course agendas 
and descriptions will become available
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� The focus of the training is to demonstrate how the "State of 
Indiana" utilizes PeopleSoft; thus, standardizing processes 
across all agencies as this data flows to the Auditor of State

– Course work will concentrate on end-users as opposed to 
configuration team members 

– Specifically, the classes will be designed to answer the question "how 
do I do this process as opposed to "why do we do it this way" 

– Evaluations will be done for each participant on their skills readiness

– Attendance will be taken by agency and individual’s attendance will 
be tracked – training is mandatory for ALL users

Training Focus



© 2007 IBM Corporation26

� Post Implementation Training/Support

– Utility Productivity Kit (UPK) – self service web-based training 
you can do from your desk

• Pick an entire module (A/P, G/L, A/R or A/M) or a specific exercise 
(enter Voucher, Enter JE, etc.)

– Help Desk

• Phone in support

• One on One training

• Workshops support

– Web casts with point of emphasis updates

Training/Support Post-Implementation (after 
Jan.2)
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SDO Accounts

AUDITOR OF STATE SDO ACCOUNT POLICY

� Agencies must submit a letter of justification along with State 
form 49068 for any changes to their SDO; this should include 
detail of why the advance dollar amount is being requested as 
well as the single purchase limit

� The letter will carry a great deal of weight in determining:

– Whether a new SDO account will be approved

– What the advance loan amount will be

– What the single purchase limit will be

� This form/letter is routed to IDOA who reviews the request and 
then forwards it to AOS with their recommendation
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SDO Accounts (cont.)

� The Auditor’s office will conduct an on going review of 
spend/payment activity of all SDO accounts that are 
currently open prior to September 2007.  

– These will be subject to new letters of justification. 

– They will also be subject to modifications/closing of open 
accounts when there is not sufficient justification or research 
indicates inappropriate spend/payment. 
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SDO Accounts (cont.)

� Some guidelines concerning what a “reasonable” SDO should look like are:

– Advance not above $5,000

– SPL not more than $500

– No Petty Cash Accounts (PeopleSoft) attached to SDO account – All accounts must become 
a one to one relationship

– All expenditures are one time payments to one time vendors

– If a vendor is in the vendor file; payment should be made by claim voucher ( There are SDO 
vendors in the vendor file because of payments that are reportable to the IRS and the 
Federal ID number is necessary to this process.  They are entered with an SD sub code in 
VINQ and a similar notation will be developed for PeopleSoft vendor file. 

– SDO bank account entered in PeopleSoft

– All SDO payments recorded in PeopleSoft, this includes any manually recorded SDO 
payments and SDO payments that are processed through pay cycles in a timely manner 
(preferably 3 business days)

– All SDO reimbursements should be entered into PeopleSoft; the Auditor’s office will no 
longer provide diskettes formatted for SDO outside of PeopleSoft

– SDO account should be reconciled monthly in PeopleSoft
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Contact Information

� Steve Daniels, State Budget Agency

– e-mail: sdaniels@sba.in.gov phone: (317) 232-2974

� Daniel Kinnamon, Auditor of State

– e-mail: dkinnamon@auditor.in.gov phone: (317) 233-9817

� Marilyn Rudolph, State Board of Accounts

– e-mail: mrudolph@sboa.in.gov phone: (317) 234-4929

� Jim Welsh, GMIS Office

– e-mail: jwelsh@iot.in.gov
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Contact Information (cont.)

� ENCOMPASS Website

– http://myshare.in.gov/sba/encompass

� ENCOMPASS Email Address

– encompass@sba.in.gov

� If you are having technical issues, submit them to GMIS

– http://extranet.in.gov/gmis/issue_entry/base/issue_entry.asp

We Welcome Your Feedback / Questions / Comments
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Questions and Answers 
Session


